

Zoos Victoria Procurement Activity Plan for 2025-26 Financial Year – External



No.	Procurement Name	Description	Estimated Contract Completion	Property	Market Approach	Estimated Market Approach Date*	Nature
1	Catering Tender	Strategy to be determined	TBD	Multiple	RFP	Q3	Partnership
2	Main Switchboard Upgrade	Upgrade of Electrical System	1 year	MZ	RFLT	Q4	Construction
3	Dinosaur Activation	Animatronic Property Activation	July 2026	Multiple	RFT	Q1 (underway)	Goods Supply
4	Staff Amenities	Staff Accommodation Facilities	1 year	MZ	RFLT	Q4	Design & Construct
5	Spirit Of The Sky	Replacement Planning	June 2026	HS	RFLT	Q3	Services
6	Budget & Reporting Software	Finance software solution	3-5years	Corporate	RFLT	Q2	IT Software
7	CRM Retainer	Software Support Services	1 year	Corporate	RFLT	Q1 (underway)	IT Services
8	WZ Civil Works	Civil infrastructure	1-2 years	WZ	RFLT	Q2	Construction
9	Kyabram Wildlife Hospital	Design and Construction of Wildlife Hospital	Dec 27	TBD	RFT	Q4	Design & Construct
10	Electric Safari Fleet	Fabrication of fleet – LJF applies	3-5 years	WZ	RFLT	Q1 (underway)	Goods
11	Project Management Services	Project Management Services ESF	2-5 years	WZ	RFLT	Q1 (underway)	Services
12	Laundry Services	Uniform Cleaning services	2-5 years	Multiple	RFLT	Q3	Services
13	Electrical Upgrade	Electrical Infrastructure to support new builds	1 year	HS	RFLT	Q3	Construction
14	Project Management Services	PM Services Platypus Conservation Centre	1-2 years	HS	RFLT	Q2	Services
15	Platypus Conservation Centre	Construction of Platypus Conservation Centre	1-2 years	HS	RFT	Q2	Construction
16	Electrical Board Upgrade	Upgrade of Electrical System	1 year	WZ	RFLT	Q3	Construction
17	Roadworks Upgrade Freeway Access	Construction Works	1 year	WZ	RFLT	Q3	Construction
18	Canberra GEDS Facility	Design and Construct	1 year	MZ	RFLT	Q3	Construction
19	Giant Tortoise Glass House	Design and Construct	1 year	MZ	RFLT	Q3	Construction
20	Otter Facility Upgrade	Construction Works	1 year	MZ	RFLT	Q4	Construction
21	Shearers Cottage Restoration	Upgrade to Heritage Building	June 2027	WZ	RFLT	Q4	Construction
22	Electrical Charging Infrastructure	Infrastructure	End 2026	WZ	RFT	Q3	Construction
23	Roadworks upgrade	Road infrastructure repair and upgrades	1 year	WZ	RFLT	Q3	Construction
24	HeHo Aviary Portable Building	New facility for Honeyeater breeding program	1 year	HS	RFLT	Q2	Supply & Install
25	Water Maintenance & Servicing	Maintenance & Servicing of Life Support Systems	2-5 years	MZ	RFLT	Q3	Services
26	Carbon Offsets	Supply of carbon credits	1 year	ZV	RFLT	Q2	Supply
27	Interps Package	Supply & install	1 year	HS	RFLT	Q4	Supply & Install
28	BOH Shed & Building Fit Out	Minor construction	1 year	HS	RFLT	Q4	Minor Works
29	Landscaping	Minor works	1 year	HS	RFLT	Q4	Minor Works

*** Please note these are indicative dates only, ZV reserves the right to make changes at any time at its discretion.*

RFLT approximate value \$100k - \$750k (inc. GST)

RFT value \$750k and above

Property Acronyms –KFP Kyabram Fauna Park, HS Healesville Sanctuary, MZ Melbourne Zoo, WORZ Werribee Open Range Zoo, ZV Corporate Head Office